STATE OF HAWALI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORM DPW-CIA 2/05

FOR THE MONTH OF

CONTRACTOR:
ADDRESS:

City, State ZIP:

PROJECT TITLE: ‘
CONTRACT FOR INSPECTION BRANCH USE
[/]/gJBMITTAL REGISTER [/,}fCOMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 428,000.00 DUE MONTHLY: _LAPROJECT SCHEDULE
[’]/DAILY REPORTS VT'PAYROLL AFFIDAVIT

MONTHLY ESTIMATE CHECKLIST [/J/CO/NTRACT NUMBER

[4’ROJECT NAME AND LOCATION [_] ALL SIGNATURES

CHANGE ORDERS

Total § 4,439.00

Adjusted Contract Amount $ 432,439.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 428,000.00 100.00% $ 4,439.00 $ 432,439.00
Retained REDUCED [ ] 3 2,140.00 $ - 3 2,140.00
Amount Subject to Payment 3 425,860.00 $ 4,439.00 $ 430,299.00
Payments to Date ‘ $ 367,000.00
Payments Now Due 3 58,860.00 $ 4,439.00 $ 63,299.00

Payment No FINAL

2. | certify that the above bill is correct, just, that payment has not been received, and
all payroll affidavits have been submitted, are current, or proper deductive exclusions

. Y.
' *os have been made to this request; and least 80% of our workforce resides in Hawaii
. . S pr 2 q ' o 5
Z4 914@%//% 7// // 2

03’ Recomme ed: Pro;ect Insgector or Engineer Date:

//4/ ; "7/&4//%"' %/ ?///f/'? Name of Contractor

.[ ommeng‘ Are.’-ﬁu ineer/Archite ’7 Date: / .
/ A ' ’
‘“7/;2,/r = /% IProject Coordinator _ 6-14-2012

5. Approved i?rénch Chief or Dnstnct Engineer Date: By signature / Title:

The Public Wg dmmlstrator certifi es that cha e orders have been issued and the work performed.
Tay]
: JUL -6 201

Sﬁ!e Public Works Administrator Date:

Date




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2012

Contract No.: 59549

CONTRACTOR: MJ Construction, Inc.
PROJECT TITLE: OCCC, Module 3, 4, 11, & 13, Various Repairs & Improve  DAGS Job No.: 12-27-5616
0
% CONTRACT]
@] LICENSE BASIC CONTRACT COMPL. RETN AMOUNT
o |PRIME CONTRACTOR  |TRADE NO. AMOUNT| TO DATE|% CMPL] %| RETAINED
MJ Construction, Inc. General Contractor BC-24962 $428,000 $428,000f 100.00% o,ﬁ $2,140|A

SUB-

CONTRACT]

LICENSE BASIC SUB-CONTRACT COMPL. RETN AMOUNT]

SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPI:l i/g] RETAINED|

Aina Environmental Hazmat Removal C25546 $26,000 $26,000] 100.00% 0% $0

Torys Roofing Roofing C8576 $285,000 $285,000] 100.00% 0% $0

HSIMECHANICAL Mechanical BC24578 $105,000 $105,000| 100.00% 0% $0

Rainier Electric Electrical C24804 $6,000 $6,000( 100.00% 0% 30
Total Retained from Subs $0(B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $2,140]

| certify that the above retentions are correct for this request.

Checked/Verified by:

MJ Construction, Inc./ Michael Son

Name of Contractor /Q
M 4// InitiaI/P’roject Inspector or Engineer
¢ / 6-14-2012

Date

By Signature

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2012

CONTRACTOR: MJ Construction, Inc. Contract No.: 59549

PROJECT TITLE: OCCC, Module 3, 4, 11, & 13, Various Repairs & Impron  DAGS Job No.: 12-27-5616
a CHANGE
0 ORDER
9 LICENSE CHANGE ORDER| COMPL. RETN AMOUNT]
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE!% CMPL %| RETAINED|

MJ Construction, Inc. General Contractor BC-24962 $4,439 $4,439| 100.00% 0% $01A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT] TO DATE|% CMPL %| RETAINED|

$0
$0
30
$0
30
$0
$0
$0
$0
$0
$0
$0
30
30
$0
$0
$0
30

Total Retained from Subs $0

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

MJ Construction, Inc./ Michael Son

Name of Contractor /c/'_
/%/ Initial/ﬁroject Inspector or Engineer
€ 6-14-2012

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 2 PROJECT TITLE: OAHU COMMUNITY CORRECTIONAL CTR - MODULES 3, 4, 11 &
13 - VAR REPAIRS & IMPRVMTS

BILLING MONTH: June-12 DAGS JOB NO.: 1 2-27-5616 CONTRACT NO.: 5954¢
CONTRACTOR: MJ CONSTRUCTION, INC.

VENDOR CODE: 26521300

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 BO7-820M $0.00 ($58,860.00) $58,860.00
Totals: ($58,860.00) $58,860.00
Change Order Payment Suffix: 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
og B07-820M $4,439.00 $0.00 $4,439.00
Totals: $4,439.00 | $4,439.00
Grand Total: $4,439.00 ($58,860.00) $63,299.00

. 6%7;% Noe  arfpsfoosa

Verifie DATE

i (This Section for Administrative Services Office Use Only)

EVendorCode 26521300

;i Cost Code 3A1

. Voucher No. L “10;’7 MZO ,
20

P | pr L 12
5 Verified By e e . SR

0o



